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WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name Libby Asbestos RI SAP

WA No.:116-RIRI-08BC

[Revision No.:

or funds for increased activity Final WP Approval

lAmendment to Final
WP Approval

or schedule

e Minor shift within SOW
(no change in $/LOE)

e Change in WAM

Activity:RIFFS IEPA Contract No.:68-W5-0022 Modification No.: (C.O. Use Only)

ontractor: CDM-FPC [Contractor Control No.: [Date: 10/28/2002

2. DESCRIPTION OF ACTION
New WA WA Amendment [Partial WP Approval Technical Incremental Funding
need WP for WA) e Change in LOE scope [Direction e Fund approved WP

e Attach SOW /schedule by task WP Disapproval Memorandum

o Designate WAM ® Add additional tasks o Details on scope, budget, WA Closeout Notification

e Notify contractor to initiate
WA closeout task
o Revise EL after final invoice

. 1 Other
* :\c‘;’;:‘:;%m"giet inLOE, 1 x set or revise
e Approve additional task expenditure limit
(EL)
3. BUDGET INFORMATION -- * Fees Included
O Completion Form WA
@ Term Form WA Approved Work Plan Budget Expenditure Limit (EL)
Total Funding }LOE (Term WA only) ($)* LOE (Term WA ®*
Received only)
®)*

Current $525,000.00 2,973 $496,693.00 2,973 $496,693.00
This action $0.00 200 $0.00 200 $0.00
Total $525,000.00 3,173 $496,693.00 3,173 $496,693.00
4. WA COMPLETION DATE  Current: 12/31/2002 Revised: 03/31/2002

5. EPA COMMENTS: This WAF directs contractor to prepare revised work plan per the attached SOW, increases
PLOE expenditure limit, and increases the period of performance.

6. APPROVALS (Signatures)

Contractor Site Manager/Date

\\“—25

EPA Work Assignment Manager/Date V

=

Contractor Regional Manager/Date

EPA Project Officer/Date

EPA Contracting Officer/Date

(O Approved As Submitted O Approved With Changes O Not Approved




Libby Asbestos Site
Operable Unit 4
08BCCO04

Development of SAP for a Contaminant Screening Study,
Part I of the Remedial Investigation

REVISED Statement of Work
10/24/02

During the conduct of the work assignment, several tasks were performed by

CDM that were classified as “project coordination,” generally under Subtask
1.6 of the approved CDM Work Plan dated March 11, 2002 CDM should
prepare a revised work plan for review which:

(1) itemizes and increases the general tasks performed under Subtask 1.6

or other changes, such as the preparation of the “Risk Management
Plan” and the actual costs of aerial photography.

(2) Review all other tasks to ensure LOE and funds are adequate to
complete the work assignment and make any revisions necessary.



Work Assignment Name: Libby Rl SAP
Work Assignment No.:116-RIRI-08BC

IGCELIBBYRISAP-2.123

Work
TASK TASK TASK Assignment
COST CATEGORY RATE 1 9 16 Total
P4 Hours $52.66 300.0 0.0 0.0 300.0
P3 Hours $37.00 0.0 0.0 0.0 0.0
P2 Hours $27.19 1,200.0 0.0 0.0 1,200.0
P1 Hours $21.44 0.0 0.0 0.0 0.0
T3 Hours $20.70 0.0 0.0 0.0 0.0
T2 Hours $16.72 0.0 0.0 0.0 0.0
T1 Hours $16.21 0.0 0.0 0.0 0.0
PLOE Hours 1,500.0 0.0 0.0 1,500.0
Raw Professional Labor Dollars $48,426 $0 $0 $48,426
Clerical Hours 0.0 0.0 0.0 0.0
Raw Clerical Labor Dollars $15.11 $0 $0 $0 $0
Total Raw Labor Dollars $48,426 $0 $0 $48,426
Fringe Benefits 35.90% $17,385 $0 $0 $17,385
Overhead 44.90% $29,549 $0 $0 $29,549
Total Labor Costs $95,360 $0 $0 $985,360
Travel (See Schedule A):
Transportation $0 $0 $0 $0
Lodging/Meals $0 $0 $0 $0
Total Trave! Costs $0 $0 $0 $0
Escalation Fat 1
Other Direct Costs: Current Rates| Escalated Units Units Units Units
Photocopying/per copy~ $0.0625| $0.0625 0.0 0.0 0.0 0.0
Express Mail - Letter $6.25| $6.250 0.0 0.0 0.0 0.0
_Express Mail - 2 Lb. Pkg $6.50 $6.500 0.0 0.0 0.0 0.0
_Express Mail - 15 Lb. Pkg $22.26 | $22.260 0.0 0.0 0.0 0.0
Express Mail - 40 Lb. Pkg $45.01| $45.010 0.0 0.0 0.0 0.0
Express Mail - Priority 70 Ib 75.78] $75.780 0.0 0.0 0.0 0.0
Express Mail - Priority 100 Ib $99.00| $99.000 0.0 0.0 0.0 0.0
Equipment/Supplies Shipping $50.00| $50.000 0.0 0.0 0.0 0.0
Courier/trip $18.00( $18.000 0.0 0.0]. 0.0 0.0
Long Distance Telephone/10 min $2.10| $2.100 0.0 0.0 0.0 0.0
Cellular Telephone/10 min $5.00 $5.000 0.0 0.0 0.0 0.0
_Supplies (See Schedule B) $0 $0 30 0
Utilities/Misc (See Separate Schedule) $0 . $0 $0 0
Total ODCs Cost $0 $0 $0 $0
~No Escalation .
Computer: Current Rate Units Units Units Units
Mainframe - E-mail (Non - CPU)hour ~ $18.73 0.0 . 0.0 0.0 0.0
Mainframe - CPU Intensive Uses/hour ~ $56.50 0.0 0.0 0.0 0.0
Computer Workstation/hour ~ $6.00 0.0 0.0 0.0 0.0
Total Computer Cost $0 $0 $0 $0
~No Escalation
Equipment (See Schedule E):
Purchased $0 $0 $0 $0
Rental $0 $0 $0 $0
Total Equlp t Costs $0 $0 $0 $0
Pollution Liabllity Insurance Premium $0 $0 $0 $0
Subcontract Pool (See Separate Schedules): $0 $0 $0 $0
Team Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours 0.0 0.0 0.0 0.0
CDM Inc Costs $0 $0 $0 30
Other Team Sub PLOE Hours 0.0 0.0 0.0 0.0
Other Team Sub Costs $0 $0 $0 30
Total Team Sub PLOE Hours 0.0 0.0 0.0 0.0
Total Team Sub Costs $0 $0 $0 $0
Subtotal Cost $95,360 $0 $0 $95,360
Handling Charge on Team Subs & Subpool 4.70% $0 $0 $0 $0
G8A excluding Team Subs & Subpool 21.40% $20,407 $0 $0 $20,407
Subtotal Cost & Handi Chg, G&A $115,767 $0 $0 $115,767
Base Fee (Based on $/LOE Hour) $4,350 $0 $0 $4,350
Award Fee (Based on $/LOE Hour) $6,720 $0 $0 $6,720
Total Cost & Fes $126,837 $0 $0 $126,837
Total PLOE Hours 1,500.0 0.0 0.0 1,500.0
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IGCE Assumptions 10/28/02 9,(/ LO/ z9 /0 Z

Starting Conditions:

The contractor has expended nearly all of the approved PLOE as of October 28, 2002.
Additional PLOE and funds were used to complete specific items under Task 1, such as
development of an additional database and development of a “Risk Managment Plan,”
leaving insufficient PLOE to complete the work assignment.

The costs for aerial photography were approximately $120,000 less than proposed in
previously proposed work plan..

Assumptions:

The primary task in the original work plan which is not yet completed is preparation of
the RI (CSS) Report. This task has increased in scope somewhat since the previous
approved workplan, necessitating an increase in period of performance.

I’ve assumed approximately 1500 additional PLOE hours are required to complete the
work assignment, all under Task 1. I’ve assumed 300 P4 hours for review and interface
with Volpe design team, and 1200 P2 hours for completion of all remaining tasks. This
equates to approximately $125,000.

Likely outcome:

The increase in PLOE necessary to complete the work assignment will be offset by
savings realized in aerial photography, meaning little or no additional funding will be
required at this point.



